Nebraska Department of Roads Date: 07.07.2016 Nebraska Department of Roads Date: 07.07.2016
Estimate Summary to Contractor Page: 1of29 Estimate Summary to Contractor Page: 1of29
Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Contract Location: Total to Date  Prev to Date This Estimate
SOUTHWEST 40TH ST, LINCOLN Estimate Type: PROG Current Contract Amt Total Earnings $10,918,518.36 $10,754,953.46 $163,564.90
$10,727,603.22  gtockpiled Materials ~ $100,269.48  $100,269.48 $.00
Contractor: Original Contract Amt Gross Earnings  $11,018,787.84 $10,855,222.94 $163,564.90
ontractor: Date Lot 10.95.2012 $9 399.236.87 Retainage $.00 $.00 $.00
UNITED CONTRACTORS, INC. ated e;. e Escrow Amount $.00 $.00 $.00
6678 NW 62ND AVE e Date ;Wﬁf ed- Eigi‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 347 : 102% Net Earnings $11,018,787.84 $10,855,222.94 $163,564.90
Date Notice for Work to ]
Begin: 03.25.2013 % Time Comp
JOHNSTON IA 50131-0347 gin: e 110% Liquidated Damages -$120,000.00 -$82,500.00 -$37,500.00
Date Work Actually Began: 03.25.2013 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(515)276-6162 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-4,660.76 $-4,660.76 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
LIBERTY MUTUAL INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description . Asphalt Adl. $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12744 000 STPN-BR-TMT-5267(1) GR CONC PAVE CULV WATER Matl Discrepancy Payment Adj $.00 $.00 $.00
BR GDRL .
Total for Adjustments -$124,660.76 -$87,160.76 -$37,500.00
Payment $10,894,127.08 $10,768,062.18 $126,064.90
Project Manager LPA Responsible Charge
Miller, Mark 06.03.2016 Biesecker, Devin 06.03.2016
State Representative District Engineer
Murillo, Ernest 06.28.2016 Rankin, Robert 06.28.2016
Construction Engineer Controller
Halstead, Kerri 06.28.2016 Burling, Laurie 06.29.2016
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS CITY 0004 0004 0026 1011.00 30.00 215.000 6,450.00
4053 4053 0001.08 0.50 0.000 0.00 WATER MGAL 215.000 6,450.00
BARRICADE, TYPE II BDAY 8,731.000 4,365.50 0.000 0.00
0.000 0.00
NON-PARTICIPATING TRAFFIC CONTROL ITEM 0.000 0.00
0.000 0.00 0005 00050027 1030.00 5.75  108,489.000 623,811.75
4054 4054 0001.10 2.00 0.000 0.00 EARTHWORK MEASURED IN EMBANKMENT CcY 108,489.000 623,811.75
BARRICADE, TYPE llI BDAY 1,577.000 3,154.00 108,489.000 623,811.75
. . 0.000 0.00
NON-PARTICIPATING TRAFFIC CONTROL ITEM 0.000 0.00
0.000 0.00 0006 0006 1030.02 6.95 3,283.000 22,816.85
4055 4055 0001.90 0.75 0.000 0.00 EMBANKMENT FOR SURCHARGE CY 3,283.000 22,816.85
SIGN DAY EACH 1,291.000 96825 (ESTABLISHED QUANTITY) 3,283.000 22.816.85
0.000 0.00
NON-PARTICIPATING TRAFFIC CONTROL ITEM 0.000 0.00
0.000 0.00 0007 0007 1043.50 2.00 419.000 838.00
4056 4056 0001.99 1.00 0.000 0.00 RIPRAP FILTER FABRIC SY 419.000 838.00
CONTRACTOR FURNISHED SIGN DAY EACH 720.000 720.00 0.000 0.00
. . 0.000 0.00
NON-PARTICIPATING TRAFFIC CONTROL ITEM 0.000 0.00
0.000 0.00 0008 0008 1101.00 4.95 2,871.000 14,211.45
GROUP 10 GENERAL ITEMS CITY Contracted 0.00 REMOVEPAVEMENT SY 2,871.000 14,211.45
Current 9,207.75 1,233.924 6,107.93
In place 0.00 0.000 0.00
This Estimate 0.00 0009 0009 1101.25 5.90 1,918.000 11,316.20
GROUP 1 GRADING SAWING PAVEMENT LF 1,918.000 11,316.20
0001 0001 0025 0030.10 100,000.00 1.000 100,000.00 1,191.250 7,028.38
MOBILIZATION LS 1.000 100,000.00 0.000 0.00
1.000 100,000.00 0010 0010 1109.00 15.00 106.000 1,590.00
0.000 0.00 REMOVE CURB LF 106.000 1,590.00
0002 0002 1000.00 275.00 24.000 6,600.00 279.000 4,185.00
LARGE TREE REMOVAL EACH 24.000 6,600.00 0.000 0.00
20.000 5500.00 0011 0011 1111.00 1.50 542.000 813.00
0.000 0.00 REMOVE FENCE LF 542.000 813.00
0003 0003 1009.00 75,425.00 1.000 75,425.00 542.000 813.00
GENERAL CLEARING AND GRUBBING LS 1.000 75,425.00 0.000 0.00
1.000 75,425.00 0012 0012 1122.01 20.00 22.000 440.00
0.000 0.00 REMOVE CONCRETE MEDIAN SURFACING sy 22.000 440.00
74.416 1,488.32
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0013 0013 1600.00 75,000.00 1.000 75,000.00 0022 0022 L019.13 1.15 24,200.000 27,830.00
MONITORING INSTRUMENTATION LS 1.000 75,000.00 EROSION CONTROL, CLASS 1D Sy 24,200.000 27,830.00
1.000 75,000.00 9,981.392 11,478.60
0.000 0.00 0.000 0.00
0014 0014 4763.75 0.40  144,480.000 57,792.00 0023 0023 L021.50 9.25 384.000 3,552.00
WICK DRAIN LF 144,480.000 57,792.00 EROSION CHECKS, TYPE SYNTHETIC LF 384.000 3,552.00
140,853.000 56,341.20 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 4764.54 10.00 1,096.000 10,960.00 0024 0024 L022.11 2.10 1,693.000 3,555.30
4" PERFORATED P.V.C. PIPE UNDERDRAIN LF 1,096.000 10,960.00 FABRIC SILT FENCE-LOW POROSITY LF 1,693.000 3,555.30
1,096.000 10,960.00 1,412.000 2,965.20
0.000 0.00 0.000 0.00
0016 0016 6105.01 39.50 238.000 9,401.00 4013 4013 1010.46 5.46 0.000 0.00
ROCK RIPRAP, TYPE A TON 238.000 9,401.00 REMOVAL OF UNSUITABLY WET SOIL CY 400.000 2,184.00
0.000 0.00 1,660.173 9,064.54
0.000 0.00 0.000 0.00
0017 0017 6105.02 39.50 168.000 6,636.00 4014 4014 6106.35 16.80 0.000 0.00
ROCK RIPRAP, TYPE B TON 168.000 6,636.00 ADDITIONAL WORK TON 100.000 1,680.00
111.810 4,416.50 Remove Rubble & Replace with Suitable Material 1,808.790 30.387.67
0.000 0.00 0.000 0.00
0018 0018 7017.00 8.00 57.000 456.00 4016 4016 1010.42 5.20 0.000 0.00
REMOVE GUARDRAIL LF 57.000 456.00 REPLACEMENT OF UNSUITABLE MATERIAL CY 400.000 2,080.00
57.000 456.00 1,746.840 9,083.57
0.000 0.00 0.000 0.00
0019 0019 8093.02 15.95 7,238.000 115,446.10 GROUP 1 GRADING Contracted 1,194,015.65
SAND BLANKET TON 7,238.000 115,446.10 Current 1199 959.65
9,608.680 153,258.45 In place 1,246,555.46
0.000 0.00 This Estimate 0.00
0020 0020 L006.00 150.00 10.500 1,575.00 GROUP 3 CONCRETE PAVEMENT
COVER CROP SEEDING ACRE 10.500 1,575.00 0025 0028 0002.88 200.00 2.000 400.00
6.450 967.50 GROUND SLEEVE EACH 2.000 400.00
0.000 0.00 0.000 0.00
0021 0021 L006.50 3,500.00 5.000 17,500.00 0.000 0.00
TEMPORARY SEEDING ACRE 5.000 17,500.00
10.000 35,000.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0026 0029 0030.30 82,500.00 1.000 82,500.00 0035 0038 3017.07 129.00 30.000 3,870.00
MOBILIZATION LS 1.000 82,500.00 TACK-ON CONCRETE CLASS 47B-3500 MEDIAN Sy 30.000 3,870.00
0.950 78,375.00 0.000 0.00
0.000 0.00 0.000 0.00
0027 0030 1020.06 100.00 2.000 200.00 0036 0039 3020.24 37.50 412.000 15,450.00
FLEXIBLE POST DELINEATOR EACH 2.000 200.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 412.000 15,450.00
0.000 0.00 412.000 15,450.00
0.000 0.00 0.000 0.00
0028 0031 2001.00 29.50 201.000 5,929.50 0037 0040 3075.42 38.00 8,567.000 325,546.00
GRAVEL SURFACE COURSE (2 201.000 5,929.50 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 8,567.000 325,546.00
20.747 612.04 8,498.692 322,950.29
0.000 0.00 1,734.916 65,926.81
0029 0032 2009.52 0.85 7,144.000 6,072.40 0038 0041 3075.58 51.00 54.000 2,754.00
CRUSHED ROCK EMBEDMENT SY 7,144.000 6,072.40 REINFORCED CONCRETE PAVEMENT, CLASS SY 54.000 2,754.00
2,506.875 2,130.85 47B-3500 54.000 2,754.00
0.000 0.00 9" -131.830 -6,723.33
0030 0033 2010.00 33.50 466.000 15,611.00 0039 0042 4015.00 750.00 3.000 2,250.00
CRUSHED ROCK SURFACE COURSE (2 466.000 15,611.00 ADJUST MANHOLE TO GRADE EACH 3.000 2,250.00
503.909 16,880.96 0.000 0.00
0.000 0.00 0.000 0.00
0031 0034 2020.50 50.00 521.000 26,050.00 0040 0043 7320.50 200.00 4.000 800.00
SURFACING SY 521.000 26,050.00 STREET NAME SIGN EACH 4.000 800.00
2,142.758 107,137.90 0.000 0.00
0.000 0.00 0.000 0.00
0032 0035 3014.11 21.50 59.000 1,268.50 0041 0044 7321.00 20.00 49.000 980.00
COMBINATION CONCRETE CLASS 47B-3500 LF 59.000 1,268.50 TYPE A SIGN SF 49.000 980.00
CURB AND GUTTER 169.000 3,633.50 0.000 0.00
0.000 0.00 0.000 0.00
0033 0036 3016.39 37.00 60.000 2,220.00 0042 0045 7340.00 5.00 238.000 1,190.00
DETECTABLE WARNING PANEL SF 60.000 2,220.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 238.000 1,190.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0037 3016.61 30.00 1,577.000 47,310.00 0043 0046 7488.04 1.55 1,862.000 2,886.10
5" CONCRETE CLASS 47B-3000 BIKEWAY SY 1,577.000 47,310.00 4" WHITE WET REFLECTIVE THERMOPLASTIC LF 1,862.000 2,886.10
1,498.756 44,962.68 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0044 0047 7488.05 1.55 1,738.000 2,693.90 0053 0056 9170.00 325.00 27.669 8,992.43
4" YELLOW WET REFLECTIVE LF 1,738.000 2,6903.90 EARTH SHOULDER CONSTRUCTION STA 27.669 8,992.43

THERMOPLASTIC PAVEMENT MARKING,

GROOVED 0.000 0.00 27.669 8,992.43
0.000 0.00 0.000 0.00
0045 0048 7515.04 1.55 4,522.000 7,009.10 0054 0057 9173.20 2.50 11,472.000 28,680.00
4" WHITE POLYUREA PAVEMENT MARKING, LF 4,522.000 7,009.10 SUBGRADE PREPARATION 53'% 11,472.000 28,680.00
GROOVED 4,522.000 7,009.10 14,632.778 36,581.96
0.000 0.00 0.000 0.00
0046 0049 7516.04 1.55 7,593.000 11,769.15 0055 0058 9188.50 32.00 516.000 16,512.00
4" YELLOW POLYUREA PAVEMENT MARKING, LF 7,593.000 11,769.15 SURFACING UNDER GUARDRAIL 53'% 516.000 16,512.00
GROOVED 7,593.000 11,769.15 314.000 10,048.00
0.000 0.00 0.000 0.00
0047 0050 8022.12 200.00 9.000 1,800.00 0056 0059 9300.38 1.00 30,787.000 30,787.00
HYDRATED LIME FOR ASPHALT MIXTURES TON 0.000 0.00  RAP INCENTIVE PAYMENT EACH 30,787.000 30,787.00
0.000 0.00 11,267.950 11,267.95
0.000 0.00 11,267.950 11,267.95
0048 0051 9005.75 34.50 1,420.000 48,990.00 0057 0060 L001.01 795.00 8.500 6,757.50
ASPHALTIC CONCRETE, TYPE SPR TON 1,420.000 48,990.00 SEEDING, TYPE A ACRE 8.500 6,757.50
1,661.950 57,337.28 0.000 0.00
0.000 0.00 0.000 0.00
0049 0052 9021.13 800.00 79.520 63,616.00 0058 0061 L001.02 650.00 1.100 715.00
PERFORMANCE GRADED BINDER (64-34) TON 79.520 63,616.00 SEEDING, TYPE B ACRE 1.100 715.00
57.990 46,392.00 1.857 1,207.05
57.990 46,392.00 0.000 0.00
0050 0053 9034.00 3.00 412.000 1,236.00 0059 0062 L001.03 925.00 0.900 832.50
PREPARATION OF INTERSECTIONS AND 53% 412.000 1,236.00 SEEDING, TYPE C ACRE 0.900 832.50
DRIVEWAYS 0.000 0.00 0.200 185.00
0.000 0.00 0.000 0.00
0051 0054 9053.00 2.75 290.000 797.50 0060 0063 L032.75 180.00 24.000 4,320.00
TACK COAT GAL 290.000 79750 MULCH TON 24.000 4,320.00
460.000 1,265.00 4.622 831.96
460.000 1,265.00 0.000 0.00
0052 0055 9111.00 45.50 42.000 1,911.00 0061 0064 W200.18 750.00 3.000 2,250.00
WATER MGAL 42.000 1,911.00 MONUMENT FRAME AND COVER EACH 3.000 2,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0065 W600.00 213.00 3.000 639.00 0068 0071 4035.00 150.00 1.000 150.00
ADJUST STOP BOX TO GRADE EACH 3.000 639.00 REMOVE FLARED-END SECTION EACH 1.000 150.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4034 4034 8022.20 1.20 0.000 0.00 0069 0072 4043.50 25.00 36.000 900.00
HYDRATED LIME/WARM MIX ASPHALT EACH 1,420.000 1,704.00 REMOVE SEWER PIPE LF 36.000 900.00
1,661.950 1,994.34 0.000 0.00
0.7% EVOTHERM
241.950 290.34 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 78359558 0070 0073 4045.00 2,500.00 1.000 2,500.00
Current 783,499.58 REMOVE STRUCTURE EACH 1.000 2,500.00
In place 789,768.44 AT STA 147+60.43 1.000 2,500.00
This Estimate 118,418.77 0.000 0.00
GROUP 4 CULVERTS 0071 0074 4050.01 12.00 623.000 7,476.00
0063 0066 0030.40 12,000.00 1.000 12,000.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 623.000 7,476.00
MOBILIZATION LS 1.000 12,00000 CULVERTS, AND HEADWALLS 132.000 1,584.00
1.000 12,000.00 0.000 0.00
0.000 0.00 0072 0075 4090.05 185.00 4.000 740.00
0064 0067 1119.00 300.00 1.000 300.00 TEMPORARY PLUG EACH 4.000 740.00
REMOVE INLET EACH 1.000 300.00 4.000 740.00
0.000 0.00 0.000 0.00
0.000 0.00 0073 0076 4105.59 610.00 1.200 732.00
0065 0068 4004.50 3.00 412.000 1,236.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 1.200 732.00
CAST IRON GRATE AND FRAME LB 412.000 1,236.00 JUNCTION BOX 0.000 0.00
412.000 1,236.00 0.000 0.00
0.000 0.00 0074 0077 4107.50 425.00 1.100 467.50
0066 0069 4012.07 4,250.00 1.000 4,250.00 CLASS 47B-3000 CONCRETE FOR SPLASH CY 1.100 467.50
INLET-72" STRAIGHT EACH 1.000 425000 BASIN 1.100 467.50
2.000 8,500.00 0.000 0.00
0.000 0.00 0075 0078 4154.51 3.50 50.000 175.00
0067 0070 4012.08 2,100.00 5.000 10,500.00 EPOXY COATED REINFORCING STEEL FOR LB 50.000 175.00
INLET-72" CANTED EACH 5.000 1050000 SPLASHBASIN 50.000 175.00
4.000 8,400.00 0.000 0.00
0.000 0.00 0076 0079 4155.55 3.50 100.000 350.00
EPOXY COATED REINFORCING STEEL FOR LB 100.000 350.00
INLET AND JUNCTION BOX 0.000 0.00
0.000 0.00
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Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0080 4360.18 235.00 2.000 470.00 0086 0089 P120.36 80.00 66.000 5,280.00
18" METAL FLARED-END SECTION EACH 2.000 470.00 36" CULVERT PIPE, TYPE 2 LF 66.000 5,280.00
2.000 470.00 0.000 0.00
0.000 0.00 0.000 0.00
0078 0081 4360.24 302.00 2.000 604.00 0087 0090 P120.48 114.00 54.000 6,156.00
24" METAL FLARED-END SECTION EACH 2.000 604.00 48" CULVERT PIPE, TYPE 2 LF 54.000 6,156.00
2.000 604.00 54.000 6,156.00
0.000 0.00 0.000 0.00
0079 0082 4360.54 985.00 2.000 1,970.00 0088 0091 P300.18 30.00 154.000 4,620.00
54" METAL FLARED-END SECTION EACH 2.000 1,970.00 18" CULVERT PIPE, TYPE 3,4 OR 5 LF 154.000 4,620.00
2.000 1,970.00 296.000 8,880.00
0.000 0.00 0.000 0.00
0080 0083 4460.15 600.00 1.000 600.00 0089 0092 P300.24 38.50 39.000 1,501.50
15" CONCRETE FLARED-END SECTION EACH 1.000 600.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 39.000 1,501.50
0.000 0.00 39.000 1,501.50
0.000 0.00 0.000 0.00
0081 0084 4460.18 560.00 2.000 1,120.00 0090 0093 P300.54 107.00 224.000 23,968.00
18" CONCRETE FLARED-END SECTION EACH 2.000 1,120.00 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 224.000 23,968.00
3.000 1,680.00 224.000 23,968.00
0.000 0.00 0.000 0.00
0082 0085 4460.30 800.00 1.000 800.00 0091 0094 P402.15 38.00 119.000 4,522.00
30" CONCRETE FLARED-END SECTION EACH 1.000 800.00 15" CULVERT PIPE, TYPE 3,450R 6 LF 119.000 4,522.00
1.000 800.00 119.000 4,522.00
0.000 0.00 0.000 0.00
0083 0086 4460.36 1,325.00 2.000 2,650.00 0092 0095 P702.15 34.00 63.000 2,142.00
36" CONCRETE FLARED-END SECTION EACH 2.000 2,650.00 15" STORM SEWER PIPE, TYPE 1 LF 63.000 2,142.00
2.000 2,650.00 21.000 714.00
0.000 0.00 0.000 0.00
0084 0087 4460.48 1,540.00 2.000 3,080.00 0093 0096 P702.18 33.00 358.000 11,814.00
48" CONCRETE FLARED-END SECTION EACH 2.000 3,080.00 18" STORM SEWER PIPE, TYPE 1 LF 358.000 11,814.00
2.000 3,080.00 358.000 11,814.00
0.000 0.00 0.000 0.00
0085 0088 P120.18 40.00 39.000 1,560.00
18" CULVERT PIPE, TYPE 2 LF 39.000 1,560.00
39.000 1,560.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0097 P702.30 65.00 359.000 23,335.00 0101 0104 4016.03 5,800.00 1.000 5,800.00
30" STORM SEWER PIPE, TYPE 1 LF 359.000 23,335.00 MANHOLE EACH 0.000 0.00
359.000 23,335.00 AT STA 144405 LT 1.000 5,800.00
197.000 12,805.00 0.000 0.00
GROUP 4 CULVERTS Contracted 137,969.00 0102 0105 4016.04 4,800.00 1.000 4,800.00
Current 137.969.00 MANHOLE EACH 1.000 4,800.00
In place 129,307.00 AT STA 120+02.27 RT 1.000 4:800.00
This Estimate 12,805.00 0.000 0.00
GROUP 4A WATER MAIN & SANITARY SEWER 0103 0106 4016.05 4,800.00 1.000 4,800.00
0095 0098 0030.40 22,000.00 1.000 22,000.00 MANHOLE EACH 1.000 4,800.00
MOBILIZATION LS 1.000 22,000.00 AT STA 126459.64 RT 1.000 4,800.00
1.000 22,000.00 0.000 0.00
0.000 0.00 0104 0107 4017.00 1,850.00 1.000 1,850.00
0096 0099 1090.01 1,168.00 3.000 3,504.00 TAPPING EXISTING MANHOLE EACH 1.000 1,850.00
ABANDON MANHOLE EACH 3.000 3,504.00 1.000 1,850.00
3.000 3,504.00 0.000 0.00
0.000 0.00 0105 0108 4042.65 850.00 1.000 850.00
0097 0100 3089.80 221.00 32.000 7,072.00 RECONSTRUCT WATER SERVICE EACH 1.000 850.00
FLOWABLE FILL CONCRETE cY 32.000 7,072.00 1.000 850.00
30.500 6,740.50 0.000 0.00
0.000 0.00 0106 0109 4043.51 20.00 283.000 5,660.00
0098 0101 4016.00 5,800.00 1.000 5,800.00 REMOVE SANITARY SEWER PIPE LF 283.000 5,660.00
MANHOLE EACH 0.000 0.00 283.000 5,660.00
. . 0.000 0.00
AT STA 139+27 RT 1.000 5,800.00
0.000 0.00 0107 0110 4731.13 78.00 960.000 74,880.00
0099 0102 4016.01 5,800.00 1.000 5,800.00 15" SANITARY SEWER PIPE LF 960.000 74,880.00
MANHOLE EACH 0.000 0.00 960.000 74,880.00
0.000 0.00
AT STA 140+53 RT 1.000 5,800.00
0.000 0.00 0108 0111 4795.94 750.00 3.000 2,250.00
0100 0103 4016.02 5,800.00 1.000 5,800.00 16" PLUG EACH 3.000 2,250.00
MANHOLE EACH 0.000 0.00 3 3.000 2,250.00
. . 0.000 0.00
AT STA 143+35 RT 1.000 5,800.00
0.000 0.00 0109 0112 4795.98 235.00 1.000 235.00
12" PLUG EACH 1.000 235.00
MJ 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  1744X

Date: 07.07.2016

Page:

Vendor ID: 2207 UNITED CONTRACTORS, INC.

9 of 29

Contract ID: 1744X

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.07.2016

Page:

Vendor ID: 2207 UNITED CONTRACTORS, INC.

9 of 29

Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0110 0113 4805.30 220.00 334.200 73,524.00 0119 0122 W200.56 300.00 15.000 4,500.00
30" STEEL CASING LF 334.200 73,524.00 16" RETAINER GLAND EACH 15.000 4,500.00
334.200 73,524.00 MJ 42.000 12,600.00
0.000 0.00 0.000 0.00
0111 0114 4810.30 451.00 330.300 148,965.30 0120 0123 W200.70 300.00 4.000 1,200.00
JACKING 30" STEEL CASING PIPE LF 330.300 148,965.30 ANCHORING ELBOW, M.J. EACH 4.000 1,200.00
330.300 148,965.30 6 2.000 600.00
0.000 0.00 0.000 0.00
0112 0115 W176.01 18.00 33.000 594.00 0121 0124 W200.71 275.00 6.000 1,650.00
1" COPPER WATER SERVICE LF 33.000 594.00 ANCHOR COUPLING, M.J. EACH 6.000 1,650.00
35.000 630.00 6" 5.000 1,375.00
0.000 0.00 0.000 0.00
0113 0116 W176.12 30.00 18.000 540.00 0122 0125 W205.04 29.00 182.700 5,298.30
2" COPPER WATER SERVICE LF 18.000 540.00 4" WATER MAIN PIPE LF 182.700 5,298.30
18.000 540.00 222.000 6,438.00
0.000 0.00 0.000 0.00
0114 0117 W176.78 4,250.00 2.000 8,500.00 0123 0126 W205.06 34.00 84.600 2,876.40
PE CONNECTION ASSEMBLY EACH 2.000 8,500.00 6" WATER MAIN PIPE LF 84.600 2,876.40
2.000 8,500.00 79.410 2,699.94
0.000 0.00 0.000 0.00
0115 0118 W180.00 294.46 29.680 8,739.57 0124 0127 W205.08 38.00 34.000 1,292.00
CONCRETE CLASS 47B-3500 FOR BLOCKS AND CY 29.680 8,739.57 8" WATER MAIN PIPE LF 34.000 1,292.00
ANCHORAGES 35.810 10,544.61 34.500 1,311.00
0.000 0.00 0.000 0.00
0116 0119 W180.10 2.50 1,085.500 2,713.75 0125 0128 W205.10 56.00 10.000 560.00
REINFORCING STEEL FOR BLOCKS AND LB 1,085.500 2,713.75 10" WATER MAIN PIPE LF 10.000 560.00
ANCHORAGES 1,189.500 2,973.75 10.400 582.40
0.000 0.00 10.400 582.40
0117 0120 W200.44 55.00 3.000 165.00 0126 0129 W205.12 46.00 154.500 7,107.00
4" RETAINER GLAND EACH 3.000 165.00 12" WATER MAIN PIPE LF 154.500 7,107.00
M3 9.000 495.00 355.500 16,353.00
1.000 55.00 0.000 0.00
0118 0121 W200.52 185.00 5.000 925.00 0127 0130 W205.16 55.65 3,422.300 190,451.00
12" RETAINER GLAND EACH 5.000 925.00 16" WATER MAIN PIPE LF 3,422.300 190,451.00
MJ 10.000 1,850.00 3,451.900 192,098.24
2.000 370.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor Page:

Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.

Date: 07.07.2016
10 of 29

Contract ID: 1744X

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.07.2016

Page:

Vendor ID: 2207 UNITED CONTRACTORS, INC.

10 of 29

Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0128 0131 W208.03 700.00 1.000 700.00 0137 0140 W221.98 2,100.00 3.000 6,300.00
WATER SERVICE SADDLE AND CORPORATION EACH 1.000 700.00 FIRE HYDRANT EACH 3.000 6,300.00
STOP 1.000 70000 2.000 4,200.00
1.000 700.00 ' 0.000 0.00
0129 0132 W220.04 938.00 1.000 938.00 0138 0141 W350.37 4,325.00 1.000 4,325.00
4" GATE VALVE, M.J. EACH 1.000 938.00 12" X 12" TAPPING SLEEVE AND VALVE EACH 1.000 4,325.00
0.000 0.00 MJ 0.000 0.00
0.000 0.00 0.000 0.00
0130 0133 W220.06 1,005.00 5.000 5,025.00 0139 0142 W350.41 9,558.00 1.000 9,558.00
6" GATE VALVE, M.J. EACH 5.000 5,025.00 16" X 16" TAPPING SLEEVE AND VALVE EACH 1.000 9,558.00
5.000 5,025.00  \14 1.000 9,558.00
1.000 1,005.00 0.000 0.00
0131 0134 W220.08 1,420.00 1.000 1,420.00 0140 0143 W355.08 850.00 1.000 850.00
8" GATE VALVE, M.J. EACH 1.000 1,420.00 8"SLEEVE EACH 1.000 850.00
1.000 1,420.00 DUAL PURPOSE 1.000 850.00
0.000 0.00 0.000 0.00
0132 0135 W220.10 1,925.00 1.000 1,925.00 0141 0144 W355.10 850.00 1.000 850.00
10" GATE VALVE, M.J. EACH 1.000 1,925.00 10" SLEEVE EACH 1.000 850.00
1.000 1,92500 5 1.000 850.00
0.000 0.00 0.000 0.00
0133 0136 W221.63 2,290.00 1.000 2,290.00 0142 0145 W355.16 1,550.00 2.000 3,100.00
12" BUTTERFLY VALVE EACH 0.000 0.00 16"SLEEVE EACH 2.000 3,100.00
MJ 0.000 0.00 MJ 0.000 0.00
0.000 0.00 0.000 0.00
0134 0137 W221.65 2,775.00 1.000 2,775.00 0143 0146 W356.25 1,573.00 4.000 6,292.00
16" BUTTERFLY VALVE EACH 1.000 2,775.00 16" X 6" TEE EACH 4.000 6,292.00
FL 1.000 2,775.00  \14 4.000 6,292.00
0.000 0.00 0.000 0.00
0135 0138 W221.66 2,650.00 5.000 13,250.00 0144 0147 W356.26 1,915.00 1.000 1,915.00
16" BUTTERFLY VALVE, M.J. EACH 5.000 13,250.00 16" X 12" TEE EACH 1.000 1,915.00
5.000 13,250.00 MJ 0.000 0.00
1.000 2,650.00 0.000 0.00
0136 0139 W221.97 1,985.00 2.000 3,970.00 0145 0148 W356.29 2,318.00 2.000 4,636.00
FIRE HYDRANT EACH 2.000 3,970.00 TEE, MJ 16" EACH 2.000 4,636.00
55 2.000 3,970.00  y 4gn 2.000 4,636.00
0.000 0.00 0.000 0.00
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Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0146 0149 W356.30 1,800.00 1.000 1,800.00 0155 0158 W357.58 1,280.00 1.000 1,280.00
TEE, MJ 16" EACH 1.000 1,800.00 16" - 11 1/4 DEGREE BEND MJ EACH 1.000 1,280.00
X 10" 1.000 1,800.00 3.000 3,840.00
1.000 1,800.00 0.000 0.00
0147 0150 W356.31 1,620.00 1.000 1,620.00 0156 0159 W600.21 1,400.00 2.000 2,800.00
TEE, MJ 16" EACH 1.000 1,620.00 ADJUST FIRE HYDRANT TO GRADE EACH 2.000 2,800.00
X g 1.000 1,620.00 0.000 0.00
0.000 0.00 0.000 0.00
0148 0151 W356.33 1,650.00 1.000 1,650.00 0157 0160 W722.05 118.00 513.400 60,581.20
TEE, MJ 16" EACH 1.000 1,650.00 DIRECTIONAL DRILLING FOR WATER MAIN LF 513.400 60,581.20
X 4" 0.000 0.00 20" 513.000 60,534.00
0.000 0.00 0.000 0.00
0149 0152 W357.13 375.00 4.000 1,500.00 0158 0161 W750.10 510.00 5.000 2,550.00
4" - 90 DEGREE BEND EACH 4.000 1,500.00 REMOVE FIRE HYDRANT EACH 5.000 2,550.00
MJ 4.000 1,500.00 4.000 2,040.00
0.000 0.00 4.000 2,040.00
0150 0153 W357.42 935.00 1.000 935.00 0159 0162 W800.05 200.00 3.000 600.00
12" - 90 DEGREE BEND EACH 1.000 935.00 REMOVE GATE VALVE AND BOX EACH 3.000 600.00
MJ 4.000 3,740.00 6.000 1,200.00
0.000 0.00 0.000 0.00
0151 0154 W357.44 756.00 1.000 756.00 0160 0163 W800.21 14.25 3,527.100 50,261.18
12" - 45 DEGREE BEND EACH 1.000 756.00 REMOVE WATER MAIN PIPE LF 3,527.100 50,261.18
MJ 0.000 0.00 16" 3,133.300 44,649.53
0.000 0.00 0.000 0.00
0152 0155 W357.55 1,280.00 3.000 3,840.00 0161 0164 W900.04 6,670.00 2.000 13,340.00
16" - 22 1/2 DEGREE BEND, M.J. EACH 3.000 3,840.00 AIR RELEASE ASSEMBLY EACH 2.000 13,340.00
4.000 5,120.00 2.000 13,340.00
0.000 0.00 0.000 0.00
0153 0156 W357.56 1,300.00 2.000 2,600.00 4001 4001 4016.39 7,980.72 0.000 0.00
16" - 45 DEGREE BEND, M.J. EACH 2.000 2,600.00 MANHOLE EACH 1.000 7,980.72
3.000 3,900.00 AT STA 139427 RT 1.000 7,980.72
0.000 0.00 0.000 0.00
0154 0157 W357.57 1,580.00 2.000 3,160.00 4002 4002 4016.39 7,563.70 0.000 0.00
16" - 90 DEGREE BEND MJ EACH 2.000 3,160.00 MANHOLE EACH 1.000 7,563.70
2.000 3,160.00 AT STA 140453 RT 1.000 7,563.70
1.000 1,580.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 4016.39 8,188.46 0.000 0.00 GROUP 4A WATER MAIN & SANITARY SEWER (1
MANHOLE EACH 1.000 8,188.46 4011 4011 W900.02 2,247.63 0.000 0.00
AT STA 143435 RT é.ggg 8,18?).;12 RESTOCKING LS 1.000 2,247.63
- - 16" DR18 PVC PIPE 1.000 2,247.63
4004 4004 4016.39 8,225.12 0.000 0.00 0.000 0.00
MANHOLE EACH 1.000 822512 GROUP 4A WATER MAIN & SANITARY SEWER (1 Contracted 0.00
AT STA 144+05 LT 1.000 8,225.12 Current 2,247.63
0.000 0.00 In place 2,247.63
4005 4005 4900.10 28.33 0.000 0.00 This Estimate 0.00
GASKET EACH 66.000 1,869.78  GROUP 4A WATER MAIN & SANITARY SEWER
16" NITRILE 66.000 1.869.78 4012 4012 4900.10 74.54 0.000 0.00
65.000 1,841.45 GASKET EACH 15.000 1,118.10
4006 4006 W220.06 79.16 0.000 0.00 . NITRILE, MJ 15.000 1,118.10
6" GATE VALVE, M.J. EACH 5.000 395.80 0.000 0.00
LWS 2013 PRICE INCREASE 5.000 39580 4035 4035 W357.43 514.29 0.000 0.00
0.000 0.00 10" - 45 DEGREE BEND EACH 2.000 1,028.58
4007 4007 W220.08 122.77 0.000 0.00 2.000 1,028.58
8" GATE VALVE, M.J. EACH 1.000 122.77 2.000 1,028.58
LWS 2013 PRICE INCREASE 1.000 122.77 4036 4036 W200.49 184.41 0.000 0.00
0.000 0.00 10" RETAINER GLAND EACH 7.000 1,290.87
4008 4008 W220.10 190.86 0.000 0.00 WEDGE ACTION 7.000 1,290.87
10" GATE VALVE, M.J. EACH 1.000 190.86 7.000 1,290.87
1.000 190.86
LWS 2013 PRICE INCREASE GROUP 4A WATER MAIN & SANITARY SEWER Contracted 0.00
0.000 0.00
Current 3,437.55
4009 4009 W220.12 241.26 0.000 0.00 In place 3,437.55
12" GATE VALVE, M.J. EACH 1.000 241.26 This Estimate 2,319.45
1.000 24126  GROUP 4A WATER MAIN & SANITARY SEWER (1!
0.000 0.00 4037 4037 W200.46 70.80 0.000 0.00
4010 4010 W350.41 482.85 0.000 0.00 6" RETAINER GLAND EACH 6.000 424.80
16" X 16" TAPPING SLEEVE AND VALVE EACH 1.000 482.85 12.000 849.60
1.000 48285 WEDGEACTION 12,000 849,60
LWS 2013 PRICE INCREASE : : : :
0.000 0.00
GROUP 4A WATER MAIN & SANITARY SEWER Contracted 830,094.69
Current 839,866.01
In place 869,770.59

This Estimate

12,623.85
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4038 4038 W355.25 589.22 0.000 0.00 4019 4019 7309.91 367.50 0.000 0.00
6" SOLID SLEEVE EACH 1.000 589.22 REMOVE AND REINSTALL EACH 2.000 735.00
1.000 589.22 | \oED END SECTION 2.000 735.00
1.000 589.22 0.000 0.00
GROUP 4A WATER MAIN & SANITARY SEWER (1 Contracted 0.00 4048 4048 4450.36 92.40 0.000 0.00
Current 1,014.02 36" REINFORCED CONCRETE PIPE LF 286.000 26,426.40
In place 1,438.82 286.000 26,426.40
This Estimate 1,438.82 0.000 0.00
GROUP 4A WATER MAIN & SANITARY SEWER GROUP 4 CULVERTS (100% CITY) Contracted 0.00
4039 4039 W357.39 425.25 0.000 0.00 Current 33,776.40
8" - 45 DEGREE BEND EACH 2.000 850.50 In place 33,776.40
2.000 850.50 This Estimate 0.00
2.000 850.50 GROUP 6 BRIDGE AT STA 124+00.00
4040 4040 W200.48 115.50 0.000 0.00 0162 0165 0030.60 37,000.00 1.000 37,000.00
8" RETAINER GLAND EACH 7.000 808.50  MOBILIZATION LS 1.000 37,000.00
7.000 808.50 1.000 37,000.00
WEDGE ACTION
7.000 808.50 0.000 0.00
4041 4041 W350.00 5,537.38 0.000 0.00 0163 0166 1043.50 2.50 494.000 1,235.00
TAPPING SLEEVE AND VALVE EACH 1.000 5,537.38  RIPRAP FILTER FABRIC 5% 494.000 1,235.00
16" X 12" 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4044 4044 4976.05 3,231.21 0.000 0.00 0164 0167 3050.15 225.00 163.800 36,855.00
ADDITIONAL WORK LS 1.000 3,231.21 CONCRETE FOR PAVEMENT APPROACHES cY 163.800 36,855.00
CLASS 47BD-4000
CHANGE METER & ATTACH WATER SERVICE 0.000 0.00 163.800 36.855.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN & SANITARY SEWER Contracted 000 0165 0168 3051.10 085  30,191.000 25,662.35
Current 1042759 EPOXY COATED REINFORCING STEEL FOR LB 30,191.000 25,662.35
In place 1.659.00 PAVEMENT APPROACHES 30,191,000 25,662.36
This Estimate 1,659.00 0.000 0.00
GROUP 4 CULVERTS (100% CITY) 0166 0169 6000.10 5,000.00 1.000 5,000.00
4018 4018 4016.39 6,615.00 0.000 0.00 ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00
MANHOLE EACH 1.000 6,615.00 1.000 5,000.00
0.000 0.00
AT STA 1+39 LT 1.000 6,615.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0167 0170 6000.11 5,000.00 1.000 5,000.00 0176 0179 6105.02 45.00 747.000 33,615.00
ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00 ROCK RIPRAP, TYPE B TON 747.000 33,615.00
1.000 5,000.00 562.220 25,299.90
0.000 0.00 0.000 0.00
0168 0171 6000.20 15,000.00 1.000 15,000.00 0177 0180 6131.50 0.85 68,050.000 57,842.50
PIER NO.1 EXCAVATION LS 1.000 15,000.00 EPOXY COATED REINFORCING STEEL LB 68,050.000 57,842.50
1.000 15,000.00 68,050.000 57,842.51
0.000 0.00 0.000 0.00
0169 0172 6000.21 15,000.00 1.000 15,000.00 0178 0181 6210.14 35.00 4,855.000 169,925.00
PIER NO.2 EXCAVATION LS 1.000 15,000.00 HP 12 INCH X 53 LB STEEL PILING LF 4,855.000 169,925.00
1.000 15,000.00 3,888.800 136,108.00
0.000 0.00 0.000 0.00
0170 0173 6005.37 65.00 86.300 5,609.50 0179 0182 6310.00 16.00 6,795.000 108,720.00
PRECOMPRESSED POLYURETHANE FOAM LF 86.300 5,609.50 STEEL SHEET PILING SF 6,795.000 108,720.00
JOINT, TYPE B 86.300 5,609.50 6,795.000 108,720.00
0.000 0.00 0.000 0.00
0171 0174 6010.22 375.00 414.700 155,512.50 0180 0183 6401.00 40.00 211.100 8,444.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 414.700 155,512.50 PEDESTRIAN BARRIER RAIL LF 211.100 8,444.00
414.700 155,512.52 211.000 8,440.00
0.000 0.00 0.000 0.00
0172 0175 6010.26 500.00 205.800 102,900.00 0181 0184 6404.00 65.00 209.100 13,591.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 205.800 102,900.00 PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 209.100 13,591.50
205.800 102,900.00 209.000 13,585.00
0.000 0.00 0.000 0.00
0173 0176 6011.11 160,000.00 1.000 160,000.00 0182 0185 6601.04 13.00 48.000 624.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 160,000.00 3/4" CONDUIT IN BRIDGE LF 0.000 0.00
SUPERSTRUCTURE AT STATION 1.000 160,000.00 0.000 0.00
124+00 0.000 0.00 0.000 0.00
0174 0177 6040.00 50,000.00 1.000 50,000.00 0183 0186 8091.00 42.00 348.000 14,616.00
REMOVE STRUCTURE EACH 1.000 50,000.00 GRANULAR BACKFILL CY 348.000 14,616.00
AT STA 124405 1.000 50,000.00 348.000 14,616.00
0.000 0.00 0.000 0.00
0175 0178 6080.00 3.50 3,499.000 12,246.50 4045 4045 6210.34 21.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 3,499.000 12,246.50 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 966.100 20,288.10
3,499.000 12,24650 FILING 966.100 20,288.10
0.000 0.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4049 4049 6010.26 127.64 0.000 0.00 0190 0193 6000.21 15,000.00 1.000 15,000.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 23.600 3,012.30 PIER NO.2 EXCAVATION LS 0.000 0.00
ADDITIONAL SHIM CONCRETE 23.600 3,012.30 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 124+00.00 Contracted 1,034,308.85 0191 0194 6000.22 21,000.00 1.000 21,000.00
Current 1,057,075.25 PIER NO.3 EXCAVATION LS 0.000 0.00
In place 1,013,697.69 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA 133+83.00 0192 0195 6000.23 15,000.00 1.000 15,000.00
0184 0187 0030.60 190,000.00 1.000 190,000.00 PIER NO.4 EXCAVATION LS 1.000 15,000.00
MOBILIZATION LS 0.000 0.00 1.000 15,000.00
1.000 190,000.00 0.000 0.00
0.000 0.00 0193 0196 6000.24 10,000.00 1.000 10,000.00
0185 0188 3050.15 225.00 217.500 48,937.50 PIER NO.5 EXCAVATION LS 1.000 10,000.00
CONCRETE FOR PAVEMENT APPROACHES cYy 217.500 48,937.50 1.000 10,000.00
CLASS 47BD-4000 217.500 48,937.50 0.000 0.00
0.000 0.00 0194 0197 6000.25 10,000.00 1.000 10,000.00
0186 0189 3051.10 0.85 26,608.000 22,616.80 PIER NO.6 EXCAVATION LS 1.000 10,000.00
EPOXY COATED REINFORCING STEEL FOR LB 26,608.000 22,616.80 1.000 10,000.00
PAVEMENT APPROACHES 25.084.000 21.321.40 0.000 0.00
0.000 0.00 0195 0198 6000.26 10,000.00 1.000 10,000.00
0187 0190 6000.10 5,000.00 1.000 5,000.00 PIER NO.7 EXCAVATION LS 1.000 10,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00 1.000 10,000.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0196 0199 6000.27 10,000.00 1.000 10,000.00
0188 0191 6000.11 5,000.00 1.000 5,000.00 PIER NO.8 EXCAVATION LS 1.000 10,000.00
ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00 1.000 10,000.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0197 0200 6005.13 1,500.00 44.000 66,000.00
0189 0192 6000.20 10,000.00 1.000 10,000.00 DECK JOINT SEAL, TYPE IV LF 44.000 66,000.00
PIER NO.1 EXCAVATION LS 1.000 10,000.00 40.000 60,000.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0198 0201 6005.32 265.00 57.000 15,105.00
PREFORMED EXPANSION JOINT, TYPE A LF 57.000 15,105.00
57.000 15,105.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0199 0202 6005.78 1,650.00 60.000 99,000.00 0208 0211 6401.00 40.00 1,283.000 51,320.00
EXPANSION BEARING, TFE TYPE EACH 60.000 99,000.00 PEDESTRIAN BARRIER RAIL LF 1,283.000 51,320.00
60.000 99,000.00 1,283.000 51,320.00
0.000 0.00 0.000 0.00
0200 0203 6005.83 1,650.00 18.000 29,700.00 0209 0212 6404.00 66.00 1,281.000 84,546.00
FIXED BEARING EACH 18.000 29,700.00 PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 1,281.000 84,546.00
18.000 29,700.00 1,281.000 84,546.00
0.000 0.00 0.000 0.00
0201 0204 6010.22 375.00 1,419.300 532,237.50 0210 0213 6601.04 10.00 505.000 5,050.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (03 979.600 367,350.00 3/4" CONDUIT IN BRIDGE LF 0.000 0.00
979.600 367,350.06 0.000 0.00
0.000 0.00 0.000 0.00
0202 0205 6010.26 400.00 2,198.500 879,400.00 0211 0214 6610.45 300.00 43.000 12,900.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 2,198.500 879,400.00 STRIP SEALS LF 43.000 12,900.00
2,198.500 879,400.00 30.000 9,000.00
0.000 0.00 0.000 0.00
0203 0206 6010.33 400.00 134.700 53,880.00 0212 0215 8091.00 42.00 469.000 19,698.00
CLASS 47BD-6000 CONCRETE FOR BRIDGE (63 134.700 53,880.00 GRANULAR BACKFILL CcY 469.000 19,698.00
134.700 53,880.00 469.000 19,698.00
0.000 0.00 0.000 0.00
0204 0207 6011.11 1,144,000.00 1.000 1,144,000.00 4017 4017 6095.00 948.34 0.000 0.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 1,144,000.00 STEEL DIAPHRAGM EACH 7.000 6,638.38
SUPERSTRUCTURE AT STATION 1.000 1,144.000.00 PIER 6, STA. 136+38.00 7.000 6.638.38
133+83.00 0.000 0.00 0.000 0.00
0205 0208 6107.00 60.00 677.000 40,620.00 GROUP 6A BRIDGE AT STA 133+83.00 Contracted 5,050,126.85
CONCRETE SLOPE PROTECTION SY 677.000 40,620.00 Current 4,414.377.48
677.000 40,620.00 In place 4,723,117.09
0.000 0.00 This Estimate 0.00
0206 0209 6131.50 0.85 684,313.000 581,666.05 GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT*
EPOXY COATED REINFORCING STEEL LB 627,048.000 532,990.80 4022 4022 6601.98 92,083.74 0.000 0.00
620,479.000 527,407.17 FIBER CONDUIT IN BRIDGE EACH 1.000 92,083.74
0.000 0.00 1.000 92,083.74
0207 0210 6210.21 45.00 23,610.000 1,062,450.00 0.000 0.00
HP 14 INCH X 89 LB STEEL PILING LF 19,215.000 864,675.00
22,226.524 1,000,193.58
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4023 4023 6601.99 23,424.63 0.000 0.00 4029 4029 0030.90 335,000.00 0.000 0.00
LIGHTING CONDUITS IN BRIDGE EACH 1.000 23,424.63  MOBILIZATION LS 1.000 335,000.00
1.000 23,424.63 PIERS 2 & 3, R4 1.000 335,000.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT® Contracted 0.00 GROUP 6A BRIDGE AT STA 133+83.00 Contracted 0.00
Current 115,508.37 Current 1,032,547.40
In place 115,508.37 In place 1,032,547.85
This Estimate 0.00 This Estimate 0.00
GROUP 6A BRIDGE AT STA 133+83.00 GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT®
4024 4024 4115.30 430.00 0.000 0.00 4030 4030 1905.00 38,281.25 0.000 0.00
CLASS 47B-3000 CONCRETE CcY 411.900 177,117.00 MATERIAL DELIVERED NOT INCORPORATED LS 1.000 38,281.25
PIERS 2 & 3, R4 411.900 177,117.00 P2 & P3 EPOXY RE-STEEL, R4 1.000 38,281.25
0.000 0.00 0.000 0.00
4025 4025 4159.55 0.90 0.000 0.00 GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT® Contracted 0.00
EPOXY COATED REINFORCING STEEL LB 95,766.000 86,189.40 Current 38,281.25
PIERS 2 & 3, R4 95,766.500 86,189.85 In place 38,281.25
0.000 0.00 This Estimate 0.00
4026 4026 6000.21 30,000.00 0.000 0.00 GROUP 6A BRIDGE AT STA 133+83.00
PIER NO.2 EXCAVATION LS 1.000 30,000.00 4032 4032 0030.90 25,000.00 0.000 0.00
R4 1.000 30,000.00 MOBILIZATION LS 1.000 25,000.00
0.000 0.00
CRANE FOR P2 & P3 1.000 25,000.00
4027 4027 6000.62 30,000.00 0.000 0.00 0.000 0.00
PIER NO.3 EXCAVATION LS 1.000 30,000.00 4033 4033 9110.83 23,994.75 0.000 0.00
R4 1.000 30,000.00 RENTAL MON 1.000 23,994.75
0.000 0.00 . .
CRANE FOR P2 & P3 1.000 23,994.75
4028 4028 6210.21 50.20 0.000 0.00 0.000 0.00
HP 14 INCH X 89 LB STEEL PILING LF 7,455.000 374,241.00 4042 4042 0096.15 372,402.00 0.000 0.00
PIERS 2 & 3, R4 7,452-222 374,243.82 DELAY LS 1.000 372,402.00
- - EQUIPMENT & OVERHEAD 4/07/14 TO 8/09/14 1.000 372,402.00
0.000 0.00
4043 4043 3900.27 16,532.00 0.000 0.00
ADDITIONAL COST EACH 3.000 49,596.00
DELAY - WEEKLY CHARGE 3.000 49,596.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4046 4046 6210.59 27.00 0.000 0.00 4058 4058 6010.33 127.64 0.000 0.00
PAY CUT-OFF LF 4,379.117 118,236.16 CLASS 47BD-6000 CONCRETE FOR BRIDGE CY 27.500 3,510.10
14" X 89# STEEL PILING 4,379.117 118,236.16 ADDITIONAL SHIM CONCRETE 0.000 0.00
0.000 0.00 0.000 0.00
4050 4050 3900.20 9,751.50 0.000 0.00 GROUP 6A BRIDGE AT STA 133+83.00 Contracted 0.00
ADDITIONAL COST LS 1.000 9,751.50 Current 34.273.34
COLD WEATHER CONCRETE 1.000 9,751.50 In place 6,384.00
0.000 0.00 This Estimate 0.00
GROUP 6A BRIDGE AT STA 133+83.00 Contracted 0.00 GROUP 6 BRIDGE AT STA 124+00.00 (100% CITY)
Current 598,080.41 4020 4020 6601.98 50.925 0.000 0.00
In place 598,080.41 FIBER CONDUIT IN BRIDGE EACH 480.000 24,444.00
This Estimate 0.00 480.000 24,444.00
GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT® 0.000 0.00
4051 4051 7050.06 12,836.48 0.000 0.00 4021 4021 6601.99 8,837.81 0.000 0.00
ADDITIONAL COST LS 1.000 12,836.48 LIGHTING CONDUITS IN BRIDGE EACH 1.000 8,837.81
INTEREST, CO 9 COSTS 1.000 12,836.48 1.000 8,837.81
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT® Contracted 0.00 GROUP 6 BRIDGE AT STA 124+00.00 (100% CITY) Contracted 0.00
Current 12,836.48 Current 33,281.81
In place 12,836.48 In place 33,281.81
This Estimate 0.00 This Estimate 0.00
GROUP 6A BRIDGE AT STA 133+83.00 GROUP 7 GUARDRAIL
4052 4052 1990.02 6,384.00 0.000 0.00 0213 0216 0030.70 300.00 1.000 300.00
LABOR LS 1.000 6,384.00 MOBILIZATION LS 1.000 300.00
ADDITIONAL HAUNCH REINFORCING STEEL 1.000 6,384.00 1.000 800.00
0.000 0.00 1.000 300.00
4057 4057 6010.26 127.64 0.000 0.00 0214 0217 7011.20 16.00 212.500 3,400.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 191.000 24,379.24 W-BEAM GUARDRAIL LF 212.500 3,400.00
ADDITIONAL SHIM CONCRETE 0.000 0.00 212.500 3,400.00
0.000 0.00 0.000 0.00
0215 0218 7020.00 2,000.00 7.000 14,000.00
BRIDGE APPROACH SECTIONS EACH 7.000 14,000.00
7.000 14,000.00
7.000 14,000.00
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Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0216 0219 7024.25 2,100.00 5.000 10,500.00 0223 0226 0003.10 275.00 100.000 27,500.00
GUARDRAIL END TREATMENT, TYPE | EACH 5.000 10,500.00 FLAGGING DAY 100.000 27,500.00
5.000 10,500.00 2.000 550.00
0.000 0.00 0.000 0.00
0217 0220 7024.27 1,900.00 2.000 3,800.00 0224 0227 0010.04 20,000.00 1.000 20,000.00
GUARDRAIL END TREATMENT, TYPE I EACH 2.000 3,800.00 FIELD OFFICE EACH 1.000 20,000.00
2.000 3,800.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 32,00000 0225 0228 0030.10 15,000.00 1.000 15,000.00
Current 32,00000 MOBILIZATION LS 1.000 15,000.00
In place 32,000.00 1.000 15,000.00
This Estimate 14,300.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0226 0229 1017.00 55,000.00 1.000 55,000.00
0218 0221 0001.08 0.50 40,943.000 20,471.50 CONSTRUCTION STAKING AND SURVEYING LS 1.000 55,000.00
BARRICADE, TYPE Il BDAY 40,943.000 20,471.50 1.000 55,000.00
24,261.000 12,130.50 0.000 0.00
0.000 0.00 0227 0230 6052.55 110,000.00 1.000 110,000.00
0219 0222 0001.10 2.00 14,738.000 29,476.00 ACCESS CROSSING LS 1.000 110,000.00
BARRICADE, TYPE IlI BDAY 14,738.000 29,476.00 0.900 99,000.00
7,701.000 15,402.00 0.000 0.00
0.000 0.00 0228 0231 9110.01 90.00 40.000 3,600.00
0220 0223 0001.90 0.75 7,645.000 5,733.75 RENTAL OF LOADER, FULLY OPERATED HOUR 40.000 3,600.00
SIGN DAY EACH 7,645.000 5,733.75 7.500 675.00
5,507.000 4,130.25 0.000 0.00
0.000 0.00 0229 0232 9110.03 80.00 40.000 3,200.00
0221 0224 0001.99 1.00 7,795.000 7,795.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 40.000 3,200.00
CONTRACTOR FURNISHED SIGN DAY EACH 7,795.000 7,795.00 15.000 1,200.00
2,834.000 2,834.00 0.000 0.00
0.000 0.00 0230 0233 9110.07 90.00 40.000 3,600.00
0222 0225 0002.97 95.00 238.000 22,610.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 40.000 3,600.00
FLASHING ARROW PANEL DAY 238.000 22,610.00 23.000 2,070.00
12.000 1,140.00 0.000 0.00
0.000 0.00 0231 0234 9110.27 125.00 40.000 5,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 5,000.00
EXCAVATOR, FULLY OPERATED 15.500 1,937.50
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0232 0235 L022.75 250 500.000 125000 305110 | EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
TEMPORARY SILT CHECK LF 500.000 1,250.00 Project 12744 000
794.000 1,985.00
0.000 0.00 Prpsl Line Nbr 0165 Proj Line Nbr
0233 0236 L022.90 2.10 1,000.000 2,100.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT FENCE LF 1,000.000 2,100.00 Stkpl Nbr 1
9’93(7):288 20'86;:32 0015  S.P. Initial Payment 13,829.00 7,211.82 91139739
0234 0237 L022.92 0.70 5,000.000 3,500.00 APPROACH SLAB #1
TEMPORARY EARTH CHECK LF 5,000.000 3,500.00 0045  S.P. Adjustment -13,829.00 -7,211.82 91139739
0.000 0.00 APPROACH SLAB #1
0.000 0.00 Total for stockpile nbr 1: 0.00 $0.00
0235 0238 L032.70 300.00 4.000 1,200.00 Stkpl Nor 2
TEMPORARY MULCH TON 4.000 1,200.00 0015  S.P. Initial Payment 2,159.00 1,125.92 91139739
0.000 0.00 RAIL ON APPROACH SLAB #1
0.000 009 0045  S.P. Adjustment -2,159.00 -1,125.92 91139739
GROUP 10 GENERAL ITEMS Contracted 337,036.25 RAIL ON APPROACH SLAB #1
Current 337,036.25 Total for stockpile nbr 2: 0.00 $0.00
In place 233,921.95
This Estimate 0.00  StkpI Nbr 3
Totals for contract Contracted 9,399,236.87 0015  S.P. Initial Payment 2,159.00 1,125.92 91139739
Current 10,727,603.22 RAIL ON APPROACH SLAB #2
In place 10,918,517.79 0045  S.P.Adjustment -2,159.00 -1,125.92 91139739
This Estimate 163,564.89 RAIL ON APPROACH SLAB #2
Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0165: 0.00 $0.00
Prpsl Line Nbr 0186 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0048 S.P. Initial Payment 3,400.00 1,773.10 91561636
Rail On Appraoch Slab
0049 S.P. Adjustment -3,400.00 -1,773.10 91561636
Rail On Appraoch Slab
Total for stockpile nbr 1: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

6005.78 EXPANSION BEARING, TFE TYPE

Project 12744 000 Project 12744 000
Prpsl Line Nbr 0186 Proj Line Nbr Prpsl Line Nbr 0199 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 2
0049  S.P. Initial Payment 19,240.00 10,033.66 91561635 0027  S.P. Adjustment -8.00 -11,992.00 1212-683
APPROACH SLAB #2 EXPANSION BEARINGS @ PIER #2
0049  S.P. Adjustment -10,084.00 -5,258.81 91561635 Total for stockpile nbr 2: 0.00 $0.00
APPROACH SLAB #2 Stkpl Nbr 3
0052  S.P.Adjustment -9,156.00 -4.774.85 91561635 0015  S.P. Initial Payment 8.00 9,768.00 1212-683
APPROACH SLAB #2 EXPANSION BEARINGS @ PIER #4
Total for stockpile nbr 2: 0.00 $0.00 0027 S.P. Adjustment -8.00 -9,768.00 1212-683
Total for proposal line nbr 0186: 0.00 $0.00 EXPANSION BEARINGS @ PIER #4
Total for item code 3051.10: 0.00 $0.00 Total for stockpile nbr 3: 0.00 $0.00
\Item Cd Hltem Desc \ Stkpl Nbr 4
\—‘6005'78 EXPANSION BEARING, TFE TYPE | 0015  S.P.Initial Payment 4.00 3,996.00 1212-683
Project 12744 000 EXPANSION BEARINGS @ ABUTMENT #1
i - - 1212-683
Prpsl Line Nbr 0199 Proj Line Nbr 0027 S.P.Adjustment 4.00 3,996.00
. . . ) EXPANSION BEARINGS @ ABUTMENT #1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 4: 0.00 $0.00
Stkpl Nbr 1
1212-683 Stkpl Nbr 5
S.P. Initial Payment 16.00 23,984.00 -
0015 y 0015  S.P.Initial Payment 10.00 9,990.00 1212-683
EXPANSION BEARING ASSEMB @ PIERS 1 &5
EXPANSION BEARINGS @ PIER #8
S.P. Adjustment -16.00 -23,984.00 1212-683
0027 ju 0027  S.P. Adjustment -10.00 -9,990.00 1212-683
EXPANSION BEARING ASSEMB @ PIERS 1 & 5
EXPANSION BEARINGS @ PIER #8
Total for stockpile nbr 1: 0.00 $0.00 .
Total for stockpile nbr 5: 0.00 $0.00
Stkpl Nbr 2
P o1r.683 Stkpl Nbr 6
S.P. Initial Payment 8.00 11,992.00 -
0015 Y 0015  S.P.Initial Payment 9.00 13,995.00 1212-683

EXPANSION BEARINGS @ PIER #2

EXPANSION BEARING ASSEMBLIES @ PIER #6
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.78 \EXPANSION BEARING, TFE TYPE \ 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0199 Proj Line Nbr Prpsl Line Nbr 0202 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 6 Stkpl Nbr 1
0027  S.P. Adjustment -9.00 -13,995.00 1212-683 0024  S.P. Initial Payment 1,876.80 69,276.44 PJI011664
EXPANSION BEARING ASSEMBLIES @ PIER #6 Bridge Decking
Total for stockpile nbr 6: 0.00 $0.00 0027  S.P. Adjustment -31.30 -1,155.35 PJI011664
Total for proposal line nbr 0199: 0.00 $0.00 Bridge Decking
Total for item code 6005.78: 0.00 $0.00 0045 S.P. Adjustment -34.03 -1,256.12 PJI011664
Iltem Cd |Item Desc Bridge Decking
6005.83 | FIXED BEARING 0050  S.P. Adjustment -1,811.47 -66,864.97 PJI011664

. Bridge Decking
Project 12744 000

Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0200 Proj Line Nbr .
Total for proposal line nbr 0202: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for item code 6010.26: 0.00 $0.00
Stkpl Nbr 1 Iltem Cd |Item Desc
0015 S.P. Initial Payment 8.00 8,440.00 1212-683 6080.00 STRUCTURAL STEEL FOR SUBSTRUCTURE
FIXED BEARING ASSEMBLIES @ PIER #3 .
@ Project 12744 000
0027 S.P. Adjustment -8.00 -8,440.00 1212-683 . o
FIXED BEARING ASSEMBLIES @ PIER #3 Prpsl Line Nbr 0175 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0015 S.P. Initial Payment 10.00 8,880.00 1212-683 0004 S.P. Initial Payment 3,499.00 3,184.09 0-108-C
FIXED BEARING ASSEMBLIES @ PIER #7 STRUC STEEL FOR SUBSTRUCTURE
0027 S.P. Adjustment -10.00 -8,880.00 1212-683 0030 S.P. Adjustment -2,567.025 -2,335.99 0-108-C
FIXED BEARING ASSEMBLIES @ PIER #7 STRUC STEEL FOR SUBSTRUCTURE
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0200: 0.00 $0.00

Total for item code 6005.83: 0.00 $0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0175 Proj Line Nbr Prpsl Line Nbr 0177 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0035  S.P. Adjustment -931.975 -848.10 0-108-C 0030  S.P. Adjustment -3,323.00 -1,732.94 91139739
STRUC STEEL FOR SUBSTRUCTURE SLAB RAIL EAST EDGE
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0175: 0.00 $0.00 Stkpl Nbr 4
Total for item code 6080.00: 0.00 $0.00 0015  S.P. Initial Payment 5,172.00 2,697.20 91139739
Iltem Cd |Item Desc ABUTMENT #1 & GRADE BEAM
6131.50 = [EPOXY COATED REINFORCING STEEL 0030  S.P. Adjustment -5,172.00 -2,697.20 91139739
Project 12744 000 ABUTMENT #1 & GRADE BEAM
) o Total for stockpile nbr 4: 0.00 $0.00
Prpsl Line Nbr 0177 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 5
0015  S.P. Initial Payment 7,008.00 3,654.67 91139739
0015  S.P. Initial Payment 5,172.00 2,697.20 91139739 0030  S.P.Adjustment -7.008.00 -3,654.67 91139739
ABUTMENT #2 & GRADE BEAM PIER #2
0030  S.P.Adjustment -5,172.00 -2,697.20 91139739 Total for stockpile nbr 5: 0.00 $0.00
ABUTMENT #2 & GRADE BEAM
Stkpl Nbr 6
Total for stockpile nbr 1: 0.00 0.00
P ¥ 0015  S.P. Initial Payment 37,089.00 19,341.91 91139739
0015  S.P. Initial Payment 7,008.00 3,654.67 91139739 0030 S.P.Adjustment 12.667.00 6,605.84 91139739
PIER #1 SLAB
0030 S.P. Adjustment -7,008.00 -3.654.67 91139739 0031  S.P.Adjustment -3,385.00 -1,765.28 91139739
PIER #1 SLAB
Total for stockpile nbr 2: 0.00 $0.00 0032  S.P.Adjustment -3,795.50 -1,979.35 91139739
Stkpl Nbr 3 SLAB
0015 S.P. Initial Payment 3,323.00 1,732.94 91139739 0036  S.P.Adjustment -5,804.00 -3,026.79 91139739

SLAB RAIL EAST EDGE

SLAB
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0177 Proj Line Nbr Prpsl Line Nbr 0206 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 6 Stkpl Nbr 2
0045 S.P. Adjustment -11,437.50 -5,964.65 91139739 0028 S.P. Initial Payment 1,647.00 858.91 91258060
SLAB SLAB-PIER 3 DIAPHRAGM
Total for stockpile nbr 6: 0.00 $0.00 0037  S.P. Adjustment -1,647.00 -858.91 91258060
Stkpl Nbr 7 SLAB-PIER 3 DIAPHRAGM
0015  S.P. Initial Payment 4,123.00 2,150.14 91139739 Total for stockpile nbr 2: 0.00 $0.00
SLAB (REBAR IN LIEU OF WW) Stkpl Nbr 3
0030 S.P. Adjustment -4,123.00 -2,150.14 91139739 0028 S.P. Initial Payment 1,647.00 858.91 91258060
SLAB (REBAR IN LIEU OF WW) SLAB-PIER 4 DIAPHRAGM
Total for stockpile nbr 7: 0.00 $0.00 0037  S.P. Adjustment -1,647.00 -858.91 91258060
Stkpl Nbr 8 SLAB-PIER 4 DIAPHRAGM
0015  S.P. Initial Payment 3,323.00 1,732.94 91139739 Total for stockpile nbr 3: 0.00 $0.00
SLAB RAIL - WEST EDGE Stkpl Nbr 4
0030 S.P. Adjustment -3,323.00 -1,732.94 91139739 0028 S.P. Initial Payment 1,647.00 858.91 91258060
SLAB RAIL - WEST EDGE SLAB-PIER 5 DIAPHRAGM
Total for stockpile nbr 8: 0.00 $0.00 0037  S.P.Adjustment -1,647.00 -858.91 91258060
Total for proposal line nbr 0177: 0.00 $0.00 SLAB-PIER 5 DIAPHRAGM
Prpsl Line Nbr 0206 Proj Line Nbr Total for stockpile nbr 4: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 5
Stkpl Nbr 1 0028  S.P. Initial Payment 710.00 370.27 91258060
0028  S.P. Initial Payment 1,647.00 858.91 91258060 SLAB-PIER 6 DIAPHRAGM @ S6
SLAB-PIER2 DIAPHRAGM 0037 S.P. Adjustment -710.00 -370.27 91258060
0037  S.P. Adjustment -1,647.00 -858.91 91258060 SLAB-PIER 6 DIAPHRAGM @ S6
SLAB-PIER? DIAPHRAGM Total for stockpile nbr 5: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Stkpl Nbr 6
0028 S.P. Initial Payment 22,401.00 11,682.12 91258060

SLAB-BOTTOM TRANS-SPANS 1-3
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0206 Proj Line Nbr Prpsl Line Nbr 0206 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 6 Stkpl Nbr 10
0037 S.P. Adjustment -22,095.50 -11,522.80 91258060 0037 S.P. Adjustment -1,647.00 -858.91 91258060
SLAB-BOTTOM TRANS-SPANS 1-3 SLAB-PIER 1 DIAPHRAGM
0038  S.P. Adjustment -305.50 -159.32 91258060 Total for stockpile nbr 10: 0.00 $0.00
SLAB-BOTTOM TRANS-SPANS 1-3 Stkpl Nbr 11
Total for stockpile nbr 6: 0.00 $0.00 0028  S.P. Initial Payment 2,260.00 1,178.59 91258060
Stkpl Nbr 7 SLAB-TURNDOWN @ ABUTMENT 1
0028  S.P. Initial Payment 2,101.00 1,095.67 91258060 0037  S.P. Adjustment -2,260.00 -1,178.59 91258060
SLAB-PIER 7 DIAPHRAGM SLAB-TURNDOWN @ ABUTMENT 1
0037 S.P. Adjustment -2,101.00 -1,095.67 91258060 Total for stockpile nbr 11: 0.00 $0.00
SLAB-PIER 7 DIAPHRAGM Stkpl Nbr 12
Total for stockpile nbr 7: 0.00 $0.00 0048  S.P. Initial Payment 47,650.00 24,849.48 91557316
Stkpl Nbr 8 Bridge Re-Steel, Bottom/Top Slab,Spans 4-6
0028  S.P. Initial Payment 2,282.00 1,190.06 91258060 0050  S.P.Adjustment 72,980.50 38,059.34 91557316
SLAB-PIER 8 DIAPHRAGM Bridge Re-Steel, Bottom/Top Slab,Spans 4-6
0037  S.P. Adjustment -2,282.00 -1,190.06 91258060 0052  S.P.Adjustment -120,630.50 -62,908.82 91557316
SLAB-PIER 8 DIAPHRAGM Bridge Re-Steel, Bottom/Top Slab,Spans 4-6
Total for stockpile nbr 8: 0.00 $0.00 Total for stockpile nbr 12: 0.00 $0.00
Stkpl Nbr 9 Stkpl Nbr 13
0028  S.P. Initial Payment 2,942.00 1,534.25 91258060 0048  S.P. Initial Payment 15,836.00 8,258.47 91561636
SLAB-TURNDOWN @ ABUT 2 Span-Top Trans-Spans 4-6
0037 S.P. Adjustment -2,942.00 -1,534.25 91258060 0050 S.P. Adjustment 72,980.50 38,059.31 91561636
SLAB-TURNDOWN @ ABUT 2 Span-Top Trans-Spans 4-6
Total for stockpile nbr 9: 0.00 $0.00 0052 S.P. Adjustment -88,816.50 -46,317.78 91561636
Stkpl Nbr 10 Span-Top Trans-Spans 4-6
0028  S.P. Initial Payment 1,647.00 858.91 91258060 Total for stockpile nbr 13: 0.00 $0.00

SLAB-PIER 1 DIAPHRAGM
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 = EPOXY COATED REINFORCING STEEL | 6210.14 | HP 12 INCH X 53 LB STEEL PILING
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0206 Proj Line Nbr Prpsl Line Nbr 0178 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 14 Stkpl Nbr 1
0048 S.P. Initial Payment 4,887.00 2,548.57 91561636 0003 S.P. Initial Payment 4,855.00 101,469.50 0-81-C
Slab-Curb-Spans 1-8 HP 12"X53# STEEL PILING
0050 S.P. Adjustment 72,980.50 38,059.32 91561636 0028 S.P. Adjustment -1,790.60 -37,423.54 0-81-C
Slab-Curb-Spans 1-8 HP 12"X53# STEEL PILING
0052 S.P. Adjustment -77,867.50 -40,607.89 91561636 0030 S.P. Adjustment -128.60 -2,687.74 0-81-C
Slab-Curb-Spans 1-8 HP 12"X53# STEEL PILING
Total for stockpile nbr 14: 0.00 $0.00 0034  S.P. Adjustment -1,969.60 -41,164.64 0-81-C
Stkpl Nbr 15 HP 12"X53# STEEL PILING
0048  S.P. Initial Payment 17,999.00 9,386.48 91561636 Total for stockpile nbr 1: 966.20 $20,193.58
Slab-Rail(LT)-Spans 7-9 Total for proposal line nbr 0178: 966.20 $20,193.58
0050 S.P. Adjustment 72,980.50 38,059.34 91561636 Total for item code 6210.14: 966.20 $20,193.58
Slab-Rail(LT)-Spans 7-9 Iltem Cd  Item Desc |
0052 S.P. Adjustment -90,979.50 -47,445.82 91561636 6210.21 | HP 14 INCH X 89 LB STEEL PILING

Slab-Rail(LT)-Spans 7-9 Project 12744 000

Total for stockpile nbr 15: 0.00 $0.00 ) o
Prpsl Line Nbr 0207 Proj Line Nbr
Stkpl Nbr 16 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0049 S.P. Initial Payment 16,825.00 8,774.24 91569604
SLAB-TOP TRANS - SPANS 4-6 Stkpl Nbr 1
0050  S.P.Adjustment 72,980.50 38,059.34 91569604 0004  S.P. Initial Payment 23,610.00 830,599.80 0-106-C
SLAB-TOP TRANS - SPANS 4-6 ho 14"X89# STEEL PILING
0052 S.P. Adjustment -89,805.50 -46,833.58 91569604 0014 S.P. Adjustment -634.816 -22,332.83 0-106-C
SLAB-TOP TRANS - SPANS 4-6 ho 14"X89# STEEL PILING
Total for stockpile nbr 16: 0.00 $0.00 0015  S.P. Adjustment -918.242 -32,303.75 0-106-C
Total for proposal line nbr 0206: 0.00 $0.00 ho 14"X89%# STEEL PILING
Total for item code 6131.50: 0.00 $0.00 0016  S.P. Adjustment 1.808.082 63,608.32 o106

ho 14"X89# STEEL PILING
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.21 \HP 14 INCH X 89 LB STEEL PILING \ 6310.00 \STEEL SHEET PILING
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0207 Proj Line Nbr Prpsl Line Nbr 0179 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017  S.P. Adjustment -3,257.934 -114,614.12 0-106-C 0004  S.P. Initial Payment 6,795.00 87,315.75 0-108-C
ho 14"X89# STEEL PILING STEEL SHEET PILING
0018  S.P. Adjustment -1,621.20 -57,033.82 0-106-C 0030  S.P.Adjustment -3,397.50 -43,657.88 0-108-C
ho 14"X89# STEEL PILING STEEL SHEET PILING
0020  S.P. Adjustment -1,454.90 -51,183.38 0-106-C 0034  S.P. Adjustment -3,397.50 -43,657.87 0-108-C
ho 14"X89# STEEL PILING STEEL SHEET PILING
0021  S.P. Adjustment -725.80 -25,533.64 0-106-C Total for stockpile nbr 1: 0.00 $0.00
ho 14"X89# STEEL PILING Total for proposal line nbr 0179: 0.00 $0.00
0023  S.P. Adjustment -1,474.35 -51,867.63 0-106-C Total for item code 6310.00: 0.00 $0.00
ho 14"X89# STEEL PILING item Cd | Item Desc |
0035 S.P. Adjustment -1,511.60 -53,178.09 0-106-C 6401.00 PEDESTRIAN BARRIER RAIL
ho 14"X89# STEEL PILING Project 12744 000
0037 S.P. Adjustment -4,087.10 -143,784.18 0-106-C
ho 14"X89%# STEEL PILING Prpsl Line Nbr 0180 Proj Line Nbr
0040 S.P. Adjustment -1,270.40 -44.692.67 0-106-C Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ho 14"X89# STEEL PILING Stkpl Nbr 1
0041  S.P. Adjustment -1,470.60 -51,735.71 0-106-C 0032  S.P. Initial Payment 211.10 7,221.73 23758-1
ho 14"X89# STEEL PILING PEDESTRIAN BARRIER RAIL #0181
0043 S.P. Adjustment -1,991.50 -70,060.97 0-106-C 0053 S.P. Adjustment -211.00 -7,218.31 23758-1
ho 14"X89# STEEL PILING PEDESTRIAN BARRIER RAIL #0181
Total for stockpile nbr 1: 1,383.476 $48,670.69 Total for stockpile nbr 1: 0.10 $3.42
Total for proposal line nbr 0207: 1,383.476 $48,670.69 Total for proposal line nbr 0180: 0.10 $3.42

Total for item code 6210.21: 1,383.476 $48,670.69
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0059 Pay Period End Date:  05.31.2016 Est Number: 0059 Pay Period End Date:  05.31.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6401.00 \PEDESTRIAN BARRIER RAIL \ 6404.00 \PEDESTRIAN RAILING (CHAIN LINK TYPE)
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0208 Proj Line Nbr Prpsl Line Nbr 0181 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0032  S.P. Initial Payment 1,283.00 43,891.43 23758-1 0032  S.P. Initial Payment 209.10 8,041.99 23758-2
PEDESTRIAN BARRIER RAIL #0209 PEDESTRIAN RAIL (CHAIN LINK TYPE)
0053  S.P. Adjustment -1,283.00 -43,891.43 23758-1 0050  S.P. Adjustment -209.00 -8,038.14 23758-2
PEDESTRIAN BARRIER RAIL #0209 PEDESTRIAN RAIL (CHAIN LINK TYPE)
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.10 $3.85
Stkpl Nbr 2 Total for proposal line nbr 0181: 0.10 $3.85
0049 S.P. Initial Payment 43,123.00 22,488.64 91576095 Prpsl Line Nbr 0209 Proj Line Nbr
SLAB-RAIL(LT)-SPANS 1-6 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0053  S.P. Adjustment -1,283.00 -669.08 91576095 Stkpl Nbr 1
SLAB-RAIL(LT)-SPANS 1-6 0032 S.P Initial Payment 1,281.00 49,267.26 23758-2
Total for stockpile nbr 2: 41,840.00 $21,819.56 PEDESTRIAN RAIL (CHAIN LINK TYPE)
Stkpl Nbr 3 0053  S.P. Adjustment -1,281.00 -49,267.26 23758-2
0049  S.P. Initial Payment 17,890.00 9,329.64 91561635 PEDESTRIAN RAIL (CHAIN LINK TYPE)
SLAB-RAIL(LT)-SPANS 7-9 Total for stockpile nbr 1: 0.00 $0.00
0053 S.P. Adjustment -1,283.00 -669.08 91561635 Total for proposal line nbr 0209: 0.00 $0.00
SLAB-RAIL(LT)-SPANS 7-9 Total for item code 6404.00: 0.10 $3.85
Total for stockpile nbr 3: 16,607.00 $8,660.56 Total remaining for contract: $100,269.50
Stkpl Nbr 4
0049 S.P. Initial Payment 3,043.00 1,586.92 91561635
RAIL ON APPROACH SLAB #2
0053  S.P. Adjustment -1,283.00 -669.08 91561635
RAIL ON APPROACH SLAB #2
Total for stockpile nbr 4: 1,760.00 $917.84
Total for proposal line nbr 0208: 60,207.00 $31,397.96
Total for item code 6401.00: 60,207.10 $31,401.38






